STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

DATE: 9/22/2011

CONTRACT CHANGE ORDER MEMORANDUM Page 10f 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 192 SUPPLEMENT#: (@ | Category Code: CBPC CONTINGENCY BALANCE (incl. this change)  $146,593,888.11
COST: $467,978.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: 1S THIS REQUEST IN ACCORDANCE WITH YES []NO

RO $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTD Divider Rail Light Housing CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

.. 501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Modifying the light housing for the fixtures in the completed bikepath railing divider sections and installing cover plates for the
existing wiring hand holes on the Oakland Touchdown (OTD) portion of the San Francisco/Oakland Bay Bridge (SFOBB) East
Span Seismic Safety Project. Removing and replacing all bolts, dielectric material, and bolt caps at all the rail base plates,
and adjust shims as required to maintain the existing top of rail profile of the OTD North and South bikepath railings. New
steel will be galvanized and painted during fabrication except for field finish painting which will be painted in a future change
order. -

The light housing fixtures and grills for the OTD bikepath divider rails are being revised to match the fixtures on the Skyway
bikepath divider rails. The fixtures on the OTD bikepath differ in that the grill spacing is different in appearance than those on
the Skyway. This change order will correct the length differences of the lighting fixtures and maintain a consistent aesthetic
appearance throughout the corridor. This change will also have an additional benefit of simplifying future maintenance work in
that they will have only one type of divider rail fixture to maintain. Wiring hand hole cover plates were not installed under the
OTD Contract. The anchor bolts are loose, the dielectric material is deteriorating, and the bolt caps also are different from
those on the Skyway.

The total cost of this change order is $467,978.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change orderAdoes not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Supervising TE), Rich Foley (HQ
Oversight), Ken Terpstra (Proj. Manager), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District
Design) April 6, 2011.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  5/10/11 THIS REQUEST TOTAL TO DATE
. ) L ITEMS $0.00 $0.00
Bridge Engineer: William Casey, Sup TE Date  5/4/11 e — $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date  4/6/11 | AGREED IsRlCE $467,978.00 $467,978.00
Project Manager: Proj Manager, Ken Terpstra Date 9/22/11 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $467,978.00 $467,978.00
: FEDERAL PARTICIPATION
Environmental: Date
P T —— Sp—— [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (Spe B
il  HIETL TR ate L [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Oth ify): int, Li i
e (speoli) Strugt; Maint, Lina Ellis Dale  4/3M1 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
[ActivarSpprmvel By Date [JcCo FUNDED PER CONTRACT [(] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Date
9-22-

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




